KEY EVENT SCHEDULE (Daily Journal; 3/16/2017, 3/23/2017 & 3/30/2017)

Region 1 PS I-70 Floyd Hill to Veterans Memorial Tunnels
Design and Environmental Services

Region 1
PUBLIC NOTICE PHASE DATE
FIRST ADVERTISEMENT 3/16/2017
SECOND ADVERTISEMENT 3/23/2017
THIRD ADVERTISEMENT 3/30/2017
SUBMIT SOI 416/2017
FINAL SELECTION PHASE DATE
SELECTION PANEL MEETING 4/20/2017
INTERVIEW *5/04/2017
CHIEF ENGINEER SELECTION/APPROVAL 5/09/2017
NOTIFICATION 5/09/2017
NEGOTIATION PHASE
SUBMIT FINANCIAL PACKAGE *5/18/2017
AUDIT REQUESTED 5/18/2017
AUDIT COMPLETED 5/25/2017
COST NEGOTIATION MEETING *5/22/2017
FINAL CONTRACT PHASE DATE
CONTRACT APPROVAL/EXECUTION 6/08/2017

*Activities that involve consultant



